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May 25, 2006 
 
TO: Transportation Authority of Marin Commissioners 
 
FROM: Dianne Steinhauser, Executive Director 
 
RE: Fiscal Year 2006-07 Workplan, Agenda Item 11 
 
Executive Summary 

Over the past year, the Transportation Authority of Marin has been working towards the 
establishment of the agency as a distinct organization managing transportation in Marin County. 
With the unique role of managing the ½ cent sales tax for transportation in Marin County 
coupled with Congestion Management Agency responsibilities, TAM’s duties are diverse, with 
funding management being a distinct priority. TAM has performed its roles with a historical set 
of staff from Marin County Public Works, as well as a comprehensive team of consultants. 
Going into Fiscal Year 2006-07, TAM looks forward to having onboard its own core team of 
staff, and an office location of its own as well. With County Public Works staff continuing to 
support TAM but in a reduced fashion in the next fiscal year, and with a revised contract for 
consultant support in program and project management oversight, TAM staff predict a smooth 
transition to an independent agency. 

This transition is critical given the depth and consistency of TAM’s workload. In the areas of 
planning, programming, financial management, and project delivery, TAM continues to serve the 
needs of transportation in Marin. These needs are exhibited in the attached workload 
summaries, and enumerated below. On a quarterly basis, TAM’s Executive Director and key 
staff will summarize activity for the previous quarter, in order to keep the Board apprised of 
milestone goals being met. TAM staff will also update the workplan as new work elements 
present themselves, also reported in the quarterly reports. Overall, the workplan guides TAM’s 
direction in the coming year, and highlights key activity for the Board and the public. The funding 
necessary to deliver the workplan is substantially contained in the Draft FY 2006-07 TAM 
Budget.  

The Executive Committee reviewed the FY 2006-07 Workplan at their meeting of May 10th. 
Comments were made regarding specific items and changes requested. All of those changes 
have been incorporated. The Exec Committee recommends approval of the FY 2006-07 
Workplan by the full TAM Board.    

Recommendation: Approve the Fiscal Year 2006-07 Workplan, recognizing that 
implementation is dependent on the adoption of the TAM FY 2006-07 Budget. The TAM 
Board also recognizes that the plan will receive minor adjustments authorized by the 
Executive Director during the course of the year.  
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As TAM enters Fiscal Year 2006-07, its duties as the Sales Tax Authority and the Congestion 
Management Agency will continue. New staff will transition into key positions in Programming, 
Planning, Financial Management, and Project Delivery. Since workload far exceeds the 6 staff 
positions approved, TAM will retain the services of County Public Works staff, a reduced 
number of staff from previous years, and TAM will retain the use of experienced consultants, 
who will fill in the gaps in workload. New staff will work with the Executive Director to determine 
how best to address ongoing staffing needs in the future. 
 
TAM’s Executive Director highlights here some of the more critical upcoming workload elements 
for Fiscal Year 2006-07.  The attached summaries by functional array more fully exhibit that 
workload. TAM’s Executive Director and key staff will provide quarterly status reports on key 
milestones being met, the status of ongoing activities, and any substantial changes to the 
workplan, particularly additions. TAM’s goal of retaining a modest consultant support team will 
allow TAM to respond to the ebb and flow of workload, particularly responding to new work 
elements. Highlights of activity that your Executive Director will pay particular attention to are as 
follows: 
 
Measure A   
Upcoming in FY2006-07, TAM will be allocating a significantly increased amount of funds to 
projects, and entering commercial debt for the first time to fund the Highway 101 Gap Closure 
project. Staff and the consultant design team from Nolte will complete design of the Puerto 
Suello Hill bikepath and soundwall, and oversee the incorporation of that design into the 
highway project. The Puerto Suello Hill project will be advertised and start construction in early 
2007. Measure A funds will continue to support MCTD transit activities as well as the Safe 
Routes to School Program.  
 
Beginning in FY 2006-07: the Crossing Guard Program will be implemented for the Fall 2006 
start of school. Also beginning in FY 2006-07, TAM will be making Local Infrastructure funds 
available to all of the 11 local jurisdictions as well as the County. TAM will also be making funds 
available for Major Roads projects, primarily support funds, with 1 capital project on 4th St. in 
San Rafael likely beginning construction late Spring 2007.  
 
TAM will be continuing and expanding its financial management responsibilities for sales tax as 
well as other funds under its control. Fully engaging in the SAP/MERIT system in cooperation 
with County staff, TAM will have at its disposal new tools and more detailed tracking capabilities 
for its fund sources. 
 
TAM will be an active partner to MCTD in establishing opportunities for transit funding through 
federal and state sources, and implementation of MCTD capital projects. 
 
Regional Measure 2  
Upon the successful hiring of a consultant team for the further technical development and 
environmental review of multi-modal options in the Greenbrae Corridor, TAM hopes to complete 
by June 2006 the early phase of work planned for the corridor. This early phase will assess 
future travel needs in the corridor, and look at operationally sound options for addressing those 
needs. At the end of this early phase, TAM will be considering a list of improvements for funding 
prioritization. It is envisioned that consensus getting in this early phase will help streamline the 
environmental documentation that will follow.  
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Also envisioned in FY 2006-07 will be the completion of the East Sir Francis Drake Boulevard 
improvements, that will serve to lessen traffic congestion in the Larkspur Landing area.  
 
Finally, work is progressing towards completion on the CalPark Hill tunnel improvements for 
bicycle and pedestrian access between San Rafael and Larkspur Landing. This project will 
complete design and be advertised for construction in the next fiscal year. 
 
Congestion Management Agency  
The duties of TAM as the CMA continue to grow, with the adoption of the Metropolitan 
Transportation Commission’s (MTC’s), Strategic Plan indicating more functions traditionally held 
by MTC being passed down to the CMA’s. TAM will continue to manage the programming of a 
number of fund sources, including TDA Article 3, TFCA 40% funds, RTIP and ITIP, County TE , 
County Bike/Ped, County TLC/HIP, federal Local Street and Road rehab funds, and federal 
earmarks. Developing viable candidates for some of these programs will be done in cooperation 
with planning efforts starting for the County Non-Motorized Transportation pilot. With the advent 
of more stringent timelines on the use of these funds, particularly the federal funds, TAM will 
continue to work with local sponsors to assure funds are not lost. 
 
TAM will be considering the Draft EIS/EIR for the Marin-Sonoma Narrows in FY 2006-07. An 
extensive effort of value engineering to capture cost savings will be underway early in the fiscal 
year. The project will proceed to design after environmental clearance scheduled for late 2007. 
The project will be built in phases.  
 
Planning activities abound for TAM as the CMA in the next Fiscal Year. In early 2007, TAM will 
begin the process to update the 2005 Congestion Management Plan, an update being required 
under State Law every two years. TAM staff would also like to introduce the Board to an option 
for expanding on congestion information coming out of the CMP plan and further developing 
congestion reduction strategies, particularly for east/west access through Marin and into the 
Highway 101 and 580 corridors. TAM will continue to assess the affect of local General Plan 
amendments as well as other substantial development on the road network, addressing any 
inconsistencies with the CMP.  
 
TAM foresees completion of the Community Based Transportation Plan for the San Rafael 
Canal Neighborhood, and substantial activity beginning for the Marin City CBTP. Once the 
Marin City CBTP is substantially complete, Lifeline Transportation funds for ensuing capital 
improvements will be made available to these two communities.   
 
In late Fall , TAM will be finalizing its TOD/Ped toolkit and Parking Management Study, 
heralding the completion of a multi-year cooperative effort under TAM’s TPLUS Advisory 
Committee to define options and an array of activities local jurisdictions can choose to pursue 
for better coordination of transportation and land use.  
 
Activity will continue in updating Bike Plans for the County plus the cities/towns through a TDA 
funded TAM contract. The next fiscal year will see substantial completion of plan updates for the 
County and the City of Novato.  
 
Activity will continue next year on a number of MTC driven planning activities, for which TAM, as 
CMA, has a participatory role. TAM will continue as a partner to MTC, ABAG, SMART, and 
SCTA in looking at SMART planned station site locations and determining existing land use, as 
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well as opportunities for more densified housing. TAM will participate with MTC and the 8 other 
CMA’s in considering modeling protocol changes for upcoming CMP’s and the RTP update; on 
updates to the 511 network of information; on the regional Rideshare program and the North 
Bay activities of that program; on the ABAG Vision process; on MTC’s RM2 Regional Rail study; 
and on policy development activities around the next RTP update.  
 
In the late Fall, TAM staff plan to invite the Board to a Workshop that will enable discussion over 
upcoming legislative issues, the feasibility of an expanded congestion management planning 
effort, policy discussions regarding the recent election results from November, and Measure A 
status and issues. 
 
Legislative Coordination 
It is the goal of TAM to participate actively in the ongoing legislative discussions over 
transportation revenue increases, both protection of Prop 42 and the implementation of bonds. 
Since adoption by the TAM Board of legislative goals for the transportation revenue discussions, 
TAM staff will continue to actively participate in statewide discussions on the issue. 
 
TAM has struggled to keep up with other key state legislation around transportation and land 
use. To serve TAM better, a state legislative advocacy consultant will be brought onboard in the 
early part of the Fiscal Year to assist in monitoring legislation, and make recommendations to 
TAM on the impacts of various legislation to TAM and its programs. This will better enable TAM 
to keep up with a historically high level of legislative activity around transportation.  
 
TAM will continue its active role in statewide forums that may have a potential impact on its 
functions as a CMA and Sales Tax Authority, including the Self-Help County Coalition and the 
Coalition of California Councils of Government (CALCOG).  
 
TAM rounds out its activity next year with a continuation of its set-up activities, particularly the 
training of new staff and moving into a new office location. TAM will look towards an agency 
retreat in early Fall 2006 to discuss its structure and operations, and address key issues in the 
upcoming year. 
 
Recommendation: Approve the Fiscal Year 2006-07 Workplan, recognizing that 
implementation is dependent on the adoption of the TAM FY 2006-07 Budget. The TAM 
Board also recognizes that the plan will receive minor adjustments authorized by the 
Executive Director during the course of the year.  
 
Attachments:  Workplan-Project Delivery 

Workplan Programming 
Workplan Planning 

  Workplan Financial Management 
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Planning Workload for FY 2006-07 Level of Responsibility Milestone Achieved
Delivery Expected

Ref # 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1 Community Based Transportation Plans: San Rafael's Canal Neighborhood Manage/Deliver product Complete Plan/Adopt by City & TAM x

2 Community Based Transportation Plans:  Marin City Manage/Deliver product
Ongoing outreach & development of draft 
plan x x x x

3 Lifeline: Manage Lifeline Capital Call for Projects; coordinate with CBTP's Manage/Deliver product Adopt program of projects x

4 Manage TLC/HIP Program: Manage/Deliver product
Ongoing design review w/MTC, respond 
to scope & cost changes x x x

5 Manage TLC/HIP Program: Call for Projects for TLC Fall 06 for unused HIP funds Manage/Deliver product Adopt program of projects x

6 Manage TPLUS Advisory Committee & TOD/Ped toolkit completion Manage/Deliver product  Advise on TOD/Ped toolkit x

7 TOD/Ped Toolkit finalization, including Parking Management Study & Coordination with MTC's Parking Study Manage/Deliver product
TAM adoption of final tollkit/ make 
available to locals/educate on options x

8 Bicycle and Ped plans: manage completion of bike plan updates ; manage contract with Alta(3yrs) Manage/Deliver product
For FY 2006-07 , complete plan updates 
for County & Novato x

9  Actively articipate in County's Nonmotorized Transportation pilot program Coordination
Protect TAM's interests in planning & 

implem. of County Non-motorized prog. x x x

10 Congestion Management Plan : perform traffic counts for updating CMP in 2007 Manage/Deliver product
Completion of counts for inputting into
updated CMP in 2007 x

11 Congestion Management Plan: develop CMP scope for 2008 CMP; hire consultant/manage contract Manage/Deliver product
Finalize scope through TAM in January
2007, bring consultant team onboard x

12 Develop concepts and funding options for countywide transportation plan Manage/Deliver product
Bring consensus options and funding plan
to TAM Board x

13 Assess impacts to land use changes for major projects on CMP- perform required transportation modeling Manage/Deliver product Ongoing impact analysis x x x x

14 General Plans: participate in updates / run Marin traffic model as necessary Manage/Deliver product Ongoing impact analysis x x x x

15 Manage Measure A Safe Routes to School program: Parisi Contract for SR2S and Safe Pathways Manage/Deliver product
Continue SR2S program in Marin County
Schools x x x x

16 Manage Measure A Safe Routes to School program: Crossing Guard contract Manage/Deliver product Implement Crossing Guard Program x

17 Station Area Plans:  coordinate with MTC, SCTA, and SMART on MTC mandated station TOD evaluation Manage/Deliver product
Coord. w/ MTC to deliver extg conditions 
report & oppy's for densification x

18 SMART- coordinate with SMART on finalizing EIR Coordination
Assure impacts to TAM adequately 
addressed in Final EIR x

19 MTC's RTP- participate/track MTC RTP discussions starting Summer 2006 Coordination
Ongoing coord. re: update to MTC RTP, 
T-2030 x x x x

20 MTC's Corridor Study for 101 Advise
Study will be a basis for policies in the 
next RTP x x x x

21 MTC's TLC/HIP: coordinate applications from Marin County for Regional TLC/HIP program Manage/Deliver product
Assure quality candidates from Marin 
County's jurisdictions x

22 Participate in Marin/Sonoma task force regarding 511 and commute alternatives Manage/Deliver product
Assure Marin County needs met, i.e., 
constr impacts, inclu. of local networks x x

23 Develop approach for 2008 Strategic Plan Manage/Deliver product
Reach consensus on any new elements
to Strategic Plan process and document x

24 MCTD SRTP and service delivery: provide coordination with MCTD on  delivery strategies Oversight/Coordination
Monitor MCTD 's implem. of SRTP/ seek 
fund sources for transit needs in MArin x x x x

25 Manage CEQA review for TAM Manage/Deliver product
Ongoing review per intergovernmental
agency role under CEQA x x x x

26 Presentations to interest groups about TAM Manage/Deliver product
Ongoing education of advocacy and
public on transpo/land use issues x x x x

27 Develop project initiation documents for new projects, manage special studies Manage/Deliver product
Coord. w/ cCaltrans on PSR oppys / 
Coord w/MTC on Hwy 101 Corr. Analysis x x

28 Manage website and other public information Manage/Deliver product
Ongoing updates to Website info / format 
adjustments as needed x x x x

29 Track new initiatives from SAFETEA-LU and MTC such as New Freedom, Small Starts, SR2S Coordination
Ongoing  Board rpts on development of 
regs/procedures and oppy's for TAM x x x x

30 Manage TAM Annual Report preparation Manage/Deliver product Prepared on a calendar year basis x x

31 Serve as an advisor to the Executive Director on planning/policy issues Advise Ongoing interaction with ED x x x x

32 Coordinate with regional, county and special district representatives Advise Ongoing coord. on issues as they arise x x x x

33 Coordinate programs that support land use and transportation connections Advise
Ongoing coord. with MTC and fellow 
CMA's x x x x

34 Monitor state and federal legislation regarding transportation/land use Advise
Ongoing  Board rpts on development of 
regs/procedures and oppy's for TAM x x x x

35 Participate in statewide & regional committees related to transportation planning Advise Ongoing participation as oppy's arise x x x x

36 Monitor large transpo projects by other agencies:i.e.Rich- San Rafael Brdg, Doyle Drive, GGNRA Plng Coordination
Assure TAM concerns adequately 
addressed x x x x

37 Assist the Executive Director in preparation for a Board Workshop in late fall 2006. Coordination
Setting Up board Workshop in late 
November/early december 2006 x



s
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 Programming- Workplan for Fiscal Year 2006-07 Level of Responsibility Milestone Achieved Delivery Expected
Ref # 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1 Finalize funding agreements with MTC and Caltrans on swaps Manage/Deliver product
MTC adopts swap strategy for TEA and 
STP/CMAQ  funds, allowing obligation to x

2 Manage Measure A application/allocation/ and funding agreement process Manage/Deliver Product
Process requests for funds thru TAM 
Board, finalize local sponsor agmnts x x

3 Monitor delivery of Measure A programs & projects/ assure adher. to Stratgeic Plan policies Manage/Deliver Product
Assure delivery of prior phase work 
when funds requested x x x x

4 RTIP : respond to state budget or CTC Allocation Plan policies/ apply for fund allocations Manage/Deliver Product
Apply for STIP funds for Hwy 101, 
coordinate with MCTD for PTA funds x

5 RTIP : manage Call for Projects for 2008 STIP cycle/ recommend programming to MTC Manage/Deliver product Begin call for projects for 2008 STIP x

6 County TE Program: manage Call for Projects and programming action Manage/Deliver Product Begin call for projects for 2008 STIP x

7 BAAQMD-40% TFCA funds: Manage Call for Projects, programming action Manage/Deliver product
Conduct Call for Projects, adopt program 
of projects, process billings x x

8 Manage County portion of regional bike/ped:  Call for Projects, advisory committee input Manage/Deliver product
TAM board adoption of program of 
projects for County Bike/ped x

9 Manage TDA Article 3 Manage/Deliver product
TAM board adoption of program of 
projects x

10 Track and respond to new or revised delivery requirements on fund sources Manage/Deliver Product
Ongoing changes in fed fund reqts; react 
to State legisla. such as GO bond x x x x

11 TLC/HIP- coordinate with sponsors to assure SB 45 and AB 1012 deadlines are met Manage/Deliver Product
Ongoing representation of local sponsor
activity/resolve issues x x x x

12 Manage use of federal earmarks coming to TAM- program/obligate/track expenditures Manage/Deliver Product
Startup of activity by TAM on Marin
Sonoma Narrows x

13 STP Local Streets and Roads Rehab- assure sponsors meet AB1012 requirements Manage/Deliver Product
Ongoing representation of local sponsor
activity/resolve issues x x x x

14 Amend Revenue and Expenditure element of Strategic Plan Manage/Deliver Product
Update to R&E elemnt by FY 2007-08
allocation cycle x

15 Program RM2 funds Manage/Deliver Product
Meet RM2 1/4'ly reporting reqts, update 
MTC IPR as needed/ req. funds x x x x

16 Manage website information Manage/Deliver product
Ongoing updates to Website info / forma
adjustments as needed x x x x

17 Track new initiatives from SAFETEA-LU and MTC such as New Freedom, Small Starts Coordination
Ongoing  Board rpts on development of 
regs/procedures and oppy's for TAM x x x x

18 Manage monitoring and reporting requirements from granting agencies Manage/Deliver product
Manage misc reporting reqts as needed 
(TFCA, STP local roads, x x x x

19 Prepare federal fund requests as needed Manage/Deliver product
Ongoing, for fed funds coming to TAM, 
such as earmarks, CMAQ for Hwy 101 x x x x

20 Prepare TIP amendments and updates Manage/Deliver product
Ongoing mgmnt of TAM needs & 
coord.w/ local sponsors in Marin on TIP x x x x

21 Announce/support/coordinate local agency grant subm. to statewide & regional programs Oversight/Coordination
Assist with ongoing grant oppy's, 
seeking out candidates & supporting x x x x

22 Track legislation affecting funding ; react appropriately Oversight/Coordination
Work w/TAM and County legislative 
outreach on issue of concern to TAM x x x x

23 Participate in statewide & regional committees related to programming Coordination
Ongoing coordination within region and 
with fellow CMA's x x x x



 Project Delivery Workplan for FY 2006-07 Level of responsibility  Milestone Achieved
Delivery Expected

Ref # 1st  Qtr 2nd Qtr 3rd Qtr 4th Qtr

1 Deliver Hwy 101 Bike/Ped & Soundwall project at Puerto Suello hill Manage/Deliver product Advertise project x

2 Hwy 101 HOV Gap Closure construction oversight Manage/Deliver product
Ongoing resolution of construction issues/minimize cost to 
TAM x x x x

3 Hwy 101 HOV Gap Closure: manage public outreach / consultant contract Manage/Deliver product
Ongoing coordination with elected's, 
businesses,residents, travelling public x x x x

4 Hwy 101 HOV Gap Closure: Respond to public and media inquiries Manage/Deliver product
Ongoing information sharing on construction events and 
traffic sequencing x x x x

5 Measure A: Manage TAC Major Roads role in providing input to project scope Manage/Deliver product
Complete scope approval process through local agency, 
TAC and TAM x x

6 Measure A: finalize Major Road projects;track local approval / resolve issues Manage/Deliver product
TAM adoption of Measure A Major Road project 
scope,costs, and schedules x x

7 Measure A: assure Measure A funds spent to deliver approved project scope Manage/Deliver product
Ongoing monitoring of projects through Environmental, 
design,and construction x x x x

8 Measure A: Manage implementation of Safe Pathways projects Manage/Deliver product
Finalize scoping of projects, approval thru TAM, 
coordinating with local agency on implementation x

9 Manage Project Management Oversight (PMO) Contract- TAM Manage/Deliver product Implement consultant support for peak workload x

10 Develop and Manage Project Delivery Support Oncall Contract- Locals Manage/Deliver product
Complete consultant selection, finalize local procedures 
and draft agreement, enable local agency usage x

11 Provide federal-aid delivery support to sponsors for all CMA funded programs Manage/Deliver product
Conduct project delivery workshop, assure FFY 06 andf 
07 milestones met, assure no federal funds are lost x x x x

12 Provide delivery support to sponsors for other TAM programs: TFCA, TDA Manage/Deliver product
Assure delivery of TFCA projects, assure all TFCA funds 
are utilized; assure delivery of TDA projects x x x x

13 Manage the RM2 program in Greenbrae Corridor- Hwy 101 and 580 improvements Manage/Deliver product
Complete Task Order 1, manage consensus process, 
identify discrete projects, begin environmental document x

14 Manage the RM2 program in Greenbrae Corridor - East Sir Francis Drake Manage/Deliver product Complete roadway improvements x

15 Manage the RM2 program in Greenbrae Corridor - Cal Park Hill Multi-Use Pathway Manage/Deliver product Complete Design, Advertise Project x x

16 Manage the RM2 program in Greenbrae Corridor - Central Marin Ferry Connection Manage/Deliver product
Complete Task Order 1, manage consensus process, 
begin environmental document work x

17 Oversee Marin Sonoma Narrows environmental and project design delivery Manage/Deliver product
Complete funding and phasing determination, assure 
broad circulation of Draft EIS/EIR, select preferred x

18 Manage Disadvantaged Enterprise Program (DBE) Manage/Deliver product Update TAM DBE program for FFY 06-07 x

19 Assist local agencies to resolve issues on local projects involving Caltrans Manage Ongoing support of delivery of federal aid projects x x x x

20 Collect annual road survey data from streets and town for MTC Manage Annual submittal of 13 surveys x

21 Assist communication betw Caltrans & community re:maintenance/ SHOPP projects Manage
Update TAM Board and Local Agencies on adopted 2006 
SHOPP- monitor delivery of SHOPP projects x x x x

22 Participate in regional committees related to project delivery Coordinate
Monitor federal, state, and regional project delivery 
requirements, work withy localsd to assure delivery x x x x

23 Manage website and other public information Manage/Deliver product
Ongoing updates to Website info / format adjustments as 
needed x x x x



 Financial Management Workplan for FY 2006-07 Delivery Expected
Ref # Level of Responsibility  Milestone Achieved 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1 Coordinate with County on the management of financial accounting system Manage/Deliver product
Ongoing coopera. & proper 
handling of TAM accounts x x x x

2 Operate under County's SAP/MERIT system; compl. training /oversee TAM staff use Manage/Deliver product
Learn the SAP/MERIT syst., 
opera. under it w/ no glitches x x

3 Refine TAM tracking system of revenues and expenditures/ attend to coding system Manage/Deliver product
Refine off-ledger acctg so exact 
info available on rev's/exp's x x

4 Respond in a timely manner to financial issues Manage/Deliver product
Successful reso. of issues, 
protecting TAM's interests x x x x

5 Rpt regularly to Board and Ex Comm., Citizen's Oversight Committee, others as needed Manage/Deliver product
Quarterly Rpts to Board and 
reports to COC as-needed x x x x

6 Develop revisions to FY 2006-07 budget as needed, prepare FY 2007-08 budget Manage/Deliver product
Mid-year budg.rev. at a min., 
FY08 budget in Apr. 07 x x

7 Manage Coop Agreemnts (caltrans), and other interagency agreements as necessary Manage/Deliver product
Caltrans Coop - Gap Clo&Poss. 
Caltrans Coop on Narrows x x

8 Finalize procurement of office equip., supplies and furniture for new office location Manage/Deliver product
Move-in to new office in 
August/September x

9 Coord. FY 2005-06 audit of County's TAM accounting activity & OC inde. audit of TAM Manage/Deliver product
Successful audits including 
addressing of any issues x x

10 Finalize into TAM Personnel Manual  personnel policies, benefits, operating proce., etc. Manage/Deliver product
Completion of TAM Personnel 
Manual x x

11 Manage necessary consultant support for financial management Manage/Deliver product
On-call financial support for 
work peaks & unique support x x x x

12 Manage debt financing, including Financial Advisor team, bond counsel, underwriter resp.  Manage/Deliver product
Successful Debt Vehicle in 
place for Hwy 101 Gap Clo x
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